

GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

R&B – NABARD – RIDF XI – Improvements to PWD road to Prathapagiri (via) Bopparam from km 0/0 to 8/0 in Karimnagar district – Re revised Administrative Sanction for Rs.326.32 lakhs – Accorded – Orders – Issued

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 34

Dated:11.03.2011

Read the following:

1. G.O.Ms.No.221, T.R&B Dept., Dated: 10.10.2005.
2. G.O.Ms.No.195, T.R&B Dept., Dated: 11.10.2006.
3. From the C.E.(R&B) NABARD, Lr.No.P-B Road/RIDF-XI/DCE(N)/DEEIII/AEE2/2010, Dt:03.09.2010

ORDER:

In the G.O. first read above administrative sanction was accorded for the subject work for an amount of Rs.159.00 lakhs. The revised administrative sanction was accorded for an amount of Rs.207.00 lakhs vide G.O. second read above.

2. In the letter 3rd read above the Chief Engineer (R&B) NABARD has informed that, due to entrustment of work on selection basis, excess tender premium, price escalation, increase in VAT and incorporation of labour cess, the working estimate was increased and requested to accord Re-Revised administrative sanction for the subject work for an amount of Rs.326.32 lakhs.

3. Government after careful examination of the matter hereby accord re-revised administrative sanction for the work "Improvements to PWD road to Prathapagiri (via) Bopparam from km 0/0 to 8/0 in Karimnagar District" for an amount of Rs.326.32 lakhs (Rupees Three Crores Twenty Six Lakhs and Thirty two Thousand Only) as against the earlier revised administrative sanction of Rs.207.00 lakhs, subject to meeting the additional expenditure over and above the NABARD sanction from the Normal State Plan Funds.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Fin. Dept. vide their U.O.No.36295/630/RIDF/WA.I/2010, Dated:01.02.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH,
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer (R&B) NABARD, Hyd.

Copy to:

The General Manager, NABARD,

Regnl. Office 1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyd.

The P.S. to M(R&B)

The Fin. (WA.I)Dept.,

//FORWARDED BY ORDER//

SECTION OFFICER